Project Planning Phase

Project Planning Template

Date	28-10-2026
Team ID	SWTID-2026-7875
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value

1. Project Overview & Objectives

This project planning template outlines the structured execution milestones for implementing script-controlled Access Control Lists (ACLs) within ServiceNow [cite: 14]. The primary objective is to restrict record visibility, creation, modification, and deletion based on user role memberships and dynamic field attributes (Branch == 'EEE')

2. Milestone Work Breakdown Structure (WBS)

Milestone 1: Identity & Role Provisioning

- Task 1.1: Log in with admin credentials and navigate to User Administration → Users.
- Task 1.2: Create test user profile ('EEE User', User ID: EEEUser, Email: eeeuser@gmail.com) .
- Task 1.3: Create custom operational roles (bb1 for Read, bb2 for Create, bb3 for Write, bb4 for Delete) .
- Task 1.4: Assign all custom roles to the EEE User profile .

Milestone 2: Data Schema & Table Creation

- Task 2.1: Navigate to System Definition → Tables and create a custom table 'Institution Details' (u_institution_details) .
- Task 2.2: Add Student Roll Number field configured with auto-numbering (getNextObjNumberPadded()) .

- Task 2.3: Add reference fields (sys_user) for Student Name and Faculty Name, and Choice field for Branch (ECE, EEE, CSE) .
- Task 2.4: Populate sample student records across ECE, EEE, and CSE branches.

Milestone 3: Security & ACL Implementation

- Task 3.1: Elevate security_admin role and create Read ACL for u_institution_details requiring role bb1 and condition Branch == EEE.
- Task 3.2: Create ACL requiring role bb2 to govern record creation and 'New' button rendering.
- Task 3.3: Create Write ACL requiring role bb3 to secure record modification rights .
- Task 3.4: Create Delete ACL requiring role bb4 to authorize single and bulk record deletion.

Milestone 4: Testing & Validation

- Task 4.1: Impersonate EEE User and verify restricted read access to EEE branch records only .
- Task 4.2: Verify creation, editing, and deletion capabilities for authorized roles.
- Task 4.3: Verify full administrative override access across all records.

3. Project Schedule & Execution Timeline Matrix

Milestone / Phase	Estimated Time	Key Deliverables / Tasks	Assigned Role
Milestone 1	45 Mins	User creation & custom roles (bb1-bb4) assignment	System Admin
Milestone 2	60 Mins	Custom table u_institution_details & sample data rows	System Admin
Milestone 3	60 Mins	Read, Create, Write, and Delete ACL configuration	security_admin
Milestone 4	15 Mins	Impersonation testing & validation across roles	Developer / Tester

4. Risk Assessment & Mitigation Plan

Identified Risk	Impact Level	Mitigation Strategy
Failure to elevate security_admin privileges	High	Ensure the user explicitly elevates security_admin role before modifying ACL records .
Incorrect role mapping in Read ACL script	Medium	Verify that role bb1 and script conditional returns match precisely to prevent lockouts.
Missing sample records for testing branch isolation	Medium	Populate records across ECE, EEE, and CSE branches prior to impersonation testing